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Title:
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the at 6:50 AM. Crews had to work on Electro Slag Weld repairs , work on the
Favco tower crane , work on the temporary fender , & work on miscellaneous activities on the tower .
They started at 7:00 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the shear plates on the top 2.5
meters .

Chris had to work on joint Q . Face A . Chris had to grind , clean , heat , & weld .

Mike had to work on joint Q . Face B He had to grind , clean , heat , & weld . He was done at 12:00 PM.
After that , he had to wrap up & prepare to move to another location . Mike had to wait for the paper work
on a new location .

Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , William , Fritz , Andrew , & Jessie had to work with the crews & they had to UT & MT the welds .
Check Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the Favco tower crane .
Crews had to lower the crane 2 - 4 meters sections . They started on the 1st section at 7:20 AM. Crews
had to remove the remaining bolts , hook the section to the slider beam , & slide it out of the shaft . They
were done at 7:45 AM.

Nicolaus had to lower the crane & set it on the shaft . Crews had to install & snug few bolts . Nicolaus
had to lower the counter weight , then , the section , & pick up the counter weight . Crews were done at
8:45 AM.

After that , crews had to work on the second section . Nicolaus had to relocate the jack pads & set them
on the section below .

Following the same procedures as on the previous section . Crews started on the 2nd section at 9:10
AM. They were done at 10:40 AM.

Then , crews had to work on the erection tower . They had to cut & remove the tower shaft tie back
collar & beams at 81 meters . Crews had to use the Essex crane to remove the Red Iron . They started at
11:00 AM. The tie back beam was out of the site at 12:30 PM. The collar was out of the site at 2:10 PM.

After that , crews had to hook the crane to the access frame from 81 meters to the tower crane shaft .
They started at 2:15 PM.

Richard & Alex had to work on the tower shaft . Crews had t pull the sections of the shaft , set them on
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the deck at the YBI bridge , remove the accessories , , & load them on the trucks . Crews had to work on
yesterday & today sections .

In addition to that , crews had to work with the erection tower crews & the tower crews in all areas , &
prepare the tower elevator on the South side to be disassembled .

Mathew & Mardonio had to work inside the tower shafts . Crews had to work on final check on the
ladders , install the remaining bolts , safety hooks , chains , & other miscellaneous activities

Huang had to work on the North tower shaft . He had to grind & clean the elevator welds . He started at
7:20 AM. He was done at 9:15 AM.

After that , Huang had to stand by to work with the QA & QC on the welds . Fred & Douglas had to M T
the locations of the brackets . They had to use the spider basket . Fred started at 9:30 AM. They were
done at 12:00 PM.

In the afternoon , Huang had to work with Fred . He had to grind the cracks . He started at 1:00 PM.

Piles crews had to work on the South piles . Crews had to connect the hoses between the power supply ,
& vibrator , hook the crane to the vibrator , fly , & set the vibrator on the on one of the South piles . They
started at 7:10 AM. The modified vibrator could not pull the pile for the 2nd time . Crews had to
disassemble the vibrator , & pull the barge out of the site .

After that , crews had to work on the North piles . They had to burn 2 holes in each of the 6 piles , make
more cuts on the connector beams & pipes . & burn holes to pick up the pieces . They started at 11:00 AM.

In the afternoon , C & W Diving crews came to the site . Crews had to set their tools , equipments ,
hoses , air supply , & depresion room on the barge on the South side . & set the 2nd barge on the North
side .

In addition to that , 2 divers had to go into the water to check on the piles & prepare to cut the piles
below the mud line .

In the morning , I had to go to Dutra yard in Alameda to pick up the test cylinders. I left at 6:00 AM.
I was back at 6:50 AM. In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MARDONIO MARTINEZIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM JACOB MECHEIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

OTH NICOLAUS SHAFEROperator 0.00 0.00 0.00 0.00

JNM Robert LarueIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

FOR HUA QIANG HUANGIronworker 0.00 0.00 0.00 0.00

JNM JEFFREY KELLEROperator 0.00 0.00 0.00 0.00

APP MATTHEW MULLINGIronworker 0.00 0.00 0.00 0.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

JNM CARL HESTLYPiledriver 0.00 0.00 0.00 0.00

APP JORGE LOPEZPiledriver 0.00 0.00 0.00 0.00

JNM PAUL CARROLLPiledriver 0.00 0.00 0.00 0.00

JNM RICHARD HUEBERTPiledriver 0.00 0.00 0.00 0.00

JNM MICHAEL CORREAPiledriver 0.00 0.00 0.00 0.00

APP RICHARD YAMBAOPiledriver 0.00 0.00 0.00 0.00

APP Alex BlancoIronworker 0.00 0.00 0.00 0.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

0.00

1426

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00
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